
Active Utilities CIP Projects – June 2016

36” RAW WATER MAIN IMPROVEMENTS, SUPPORT & PIPE REPAIR 

AT AERIAL CROSSINGS 7, 16, & 26

Project Manager: Dan Riley, 664-6740

Consultant: M. Baker Jr. 463-8770

Construction Inspector: M. Baker Jr.  463-8770

Supervisor: Don Gartrell, 631-5427

Project Scope:  Evaluation, Design, Repair/Replacement

of raw main aerial support crossings.

PROJECT BUDGET: $103,604.00

PROJECT STATUS:

Planning: 100% complete

Design: 100% complete

Construction: 98% complete 

PROJECT SCHEDULE:

Design Completion: Spring 2015

Construction Start: Fall 2015

Construction Completion: Summer 2016

CONTRACT:

Advertised: Spring 2015

Awarded: Summer 2015

Contractor: Earley Marine Inc.

Contract Amount: $103,604.00

COMMUNITY CONNECTION:

NOTES: Coordination with the City of Portsmouth, 

City of Chesapeake, and the City of Suffolk. 

Last updated:  06/2016


